



Pilot Project

-Implementation Guidelines

Satinder Purewal – Chair of PWG

Outline



UNEP

- Pilot Project Initiation
 - Workshop
- IRM Paper Context
 - Phase 1
 - Phase 2
 - Phase 3
- Pilot Project Execution
 - Capturing E value
 - Time line
 - Meetings schedule
 - Deliverables
 - Resources
- Meetings Schedule
 - P
- Closing Remarks





Phase 1:

- Training and introduction of UNFC to NOCs/Government Regulators
- 1(a) How to capture value
- Benefits of UNFC application as a comprehensive resource management system over other classification systems
- How to apply UNFC specification for specific purposes (internal resource management, public disclosure etc.)
- How the United Nations Economic Commission for Europe (ECE), in cooperation with other UN regional commissions, can assist
- Plan and agree on the way forward for implementation.
- 1(b) Practical part



IRM Paper

Phase 2



Phase 2:

- Review Meeting (after about six months)
- Case studies
- Consistency Assurance
- Any corrective action required.






Phase 3:

- After Action Review (after another six months)
 - Lessons learned
 - What worked and what did not
 - What can be done differently?
 - Consequences.



Workshop and Pilot Project – E Value Capture



Workshop 18-21 June 2018

18 June: Meetings to verify information and workshop activity organization

19 June: Workshop: Review UNFC, set the scene and decide on what's important

20 June: Meetings to develop approaches to classify a group of fields

21 June: Agree a forward action plan for the pilot project

Pilot Project Stages

Stage 1: Data review and compilation of social and environmental issues

Prepare Risk matrix, look at commercial issues

Stage 2: initial categorisation of the fields using UNFC

Stage 3: Review and revise categorisation based on discussions with UNECE experts

Finalisation: Prepare final report

Reviews: Two of the Reviews may be via telecon. One review should be face-to-face.

Pilot Project

Timeline



UNECE

- Initialisation 1 July 2018
 - Modus operandi agreed at the workshop in Mexico
- Pilot to last 6 months
- Reviews every 2 months
 - Review times may be changed depending on progress
- Completion year-end 2018
 - May be extended subject to desired outcome



Pilot Project

Deliverables



UNEP

- A Reasonably comprehensive Report
 - Detailed findings especially application of UNFC E-axis
- Power point presentation on the report
- A paper capturing the project outcomes and applications in country and potential applications to other countries
- Paper should be ready by 15 January 2019: to be presented to EGRC 10
- An after action review (report)
 - What went right?
 - What went wrong?
 - How can it be done better in future?
 - Lessons learned
 - Portability of the Pilot to other countries and continents
 - Expansion of the pilot to other resources?

Pilot Project

Resources



UNECE

- **CNH Pilot Project team**
 - Project team to be formed by CNH
 - CNH team to nominate a coordinator for external communications
- **EGRC Experts**
 - Satinder Purewal
 - Sigurd Heiberg
 - Another
- **UNECE**
 - Hari Tulsidas

Pilot Project

Reviews and Meetings



UNEP

- Four meetings in total
- Two telecons
 - Review 1: 6-8 weeks after start
 - Review 3: 20-22 weeks after start
- One face-to-face meeting
 - Review 2: 14-16 weeks after start
 - Location tbd (can be Geneva, London, Mexico City)
- After action Review
 - Close out meeting
 - Via telecon



Concluding Remarks



UNEP

- A suggested way forward for the Pilot Project has been outlined
- This can be modified in the next couple of days during discussions
- It needs to be relatively flexible in order to achieve the intended goals
- Clear focus on the utility and efficacy of E-axis application especially for social and environmental issues





Thank you!

Name Surname

Position

UNECE

Date __ | __ | 2018, Place



UNECE

