



No.	COMPONENTE	2019			2020												2021	
		OCT. 2019	NOV. 2019	DIC. 2019	ENE. 2020	FEB. 2020	MAR. 2020	ABR. 2020	MAY. 2020	JUN. 2020	JUL. 2020	AGO. 2020	SEP. 2020	OCT. 2020	NOV. 2020	DIC. 2020	ENE. 2021	FEB. 2021
1	Comedor B.A.M.	17 OCT. 2019						15 ABR. 2020										
2	Servicios Generales	17 OCT. 2019						30 MAR. 2020										
3	Estación Meteorológica	17 OCT. 2019						30 MAR. 2020										
4	Servicio de Salvamento y Extinción de Incendios	17 OCT. 2019						30 MAR. 2020										
5	Comandancia B.A.M.				01 ENE. 2020												15 JUN. 2020	
6	Pabellón de Mandatarios				01 ENE. 2020												30 MAY. 2020	
7	Terminal Aérea Militar				01 ENE. 2020												30 JUN. 2020	
8	Auditorio							01 MAR. 2020									30 SEP. 2020	
9	Medicina de Aviación							01 MAR. 2020									30 JUN. 2020	
10	Torre de Control																01 MAYO. 2020	30 OCT. 2020
11	Alojamiento Jefes y Oficiales B.A.M.																01 MAY. 2020	15 OCT. 2020
12	Alojamiento Tropa B.A.M.																01 MAY. 2020	15 OCT. 2020
13	Galería de Tiro																01 MAY. 2020	15 SEP. 2020
14	Urbanización B.A.M.																01 AGO. 2020	30 ENE. 2021
15	Comandancia del Complejo Logístico	17 OCT. 2019															15 MAR. 2020	
16	Alojamiento Complejo Logístico	17 OCT. 2019															15 MAR. 2020	
17	Depósito General Aéreo				01 ENE. 2020												30 JUL. 2020	
18	Depósito de Abastecimientos Técnicos de Fuerza Aérea				01 ENE. 2020												15 JUN. 2020	
19	Grupo de Invest. Y Desarrollo Tecnológico de la F.A.M.					01 FEB. 2020											30 JUN. 2020	
20	4/o. E.M.M.A. y 4/o. E.M.E.																01 MAY. 2020	30 DIC. 2020
21	3/er. E.M.M.A. y 3/er. E.M.E.																01 JUL. 2020	16 FEB. 2021
22	Hangar de Pintura																01 AGO. 2020	30 DIC. 2020
23	Hangar de Acopio																01 SEP. 2020	16 FEB. 2021
24	Plataforma de Servicios																01 ABR. 2020	30 OCT. 2020
25	Urbanización Complejo Logístico																01 AGO. 2020	16 FEB. 2021